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Dredging — Upper Newport Bay

Phase | Complete!!

Q

Q

Q

Waiting for field survey verification, but the equipment has
started to move up to an LA jobsite (still local).

Contractor is not obligated to leave until September 30, 2009.
Contractor is waiting for the Phase Il bid package.

Job walk on July 7t with the Commander and Division
Engineer, Janice Dombi and Mayor Selich.



Dredging — Lower Newport Bay

New Fields — Testing
o Amphipod testing has passed most of the areas
o Currently working on tissue chemistry and other testing

o Goal: maximize LA-3 disposal and minimize CAD disposal

(quantities are still unknown at this point)
Answers are forthcoming in next couple months

Anchor QEA — CAD site

o Professional Services Agreement for CEQA and Engineering
to be considered by Council on July 28th

Between $315,000 and $395,000 depending on whether and MND or
an EIR is chosen as the correct path to take.

Once some unknowns are answered in the coming months, additional
funds will be needed to complete the tasks and permit the CAD by
~Fall 2010
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Detailed diagram of
multiple ownership
complications.

Linda Isle is open to
collaborating with the
City to help make this
happen.

Community meeting
Tuesday, July 21st at
5:30 PM at Linda Isle

Anchor QEA assistance




Status of LLower Castaways — Correction

After the June HC update, we learned from the attorneys that

The Irvine Company dedicated this land to the City in
November 2008.

o Therefore, the dredging contractor who is currently staged at the Lower

Castaways, is how under contract with the City. (contract needs to be
updated)



Biennial Eelgrass Surveys

= Eelgrass
surveys of the
entire harbor
completed
every 2 years.

= CRM will start
next week.

= Results are
always posted
on our GIS
system for the
public.




Ocean & Bay Water Quality Reports

2008 Ocean & Bay Water Quality Report

- OC Health Care Agency

- Samples 31 sites weekly throughout Newport Bay

- Constitutes 39.5 miles of bay front

- Provides update of bacteriological water quality data
- Data on sewage spills

- Ocean, bay, and harbor water closures | WARNING

OCEAN WATER CONTACT MAY
CAUSE ILLNESS

BACTERIA LEVELS EXCEED

Harbor Marina long term posting
Pacific Coast Highway x Newport Blvd
posted 5/6/99
: |
Overall, Newport Harbor did very well! EL%EE%%;;?&%EEQW

LOS NIVELES DE BACTERIAS EXCEDEN
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Newport Bay Report

Heal The Bay 08-09 Annual Beach Report Card

o Grades are based on daily and weekly fecal bacteria
pollution levels in the surf zone

o All Newport Bay beaches received A's and A+’s (dry
weather)

o View report at www.healthebay.org



‘ Boat Auction Results

= $2,175 raised
= All boats sold — no disposal costs!!




Finials on Many Public Piers Restored
The Rest to Follow

Thank you General Services!




For More Information

= http://www.city.newport-beach.ca.us/HBR/

= Chris Miller, Harbor Resources Manager

o cmiller@city.newport-beach.ca.us
0 (949) 644-3043

= Shannon Levin, Harbor Resources Supervisor

o shannon@city.newport-beach.ca.us
0 (949) 644-3041
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